


Project Report : Plateforme d'événements

Project	Plateforme d'événements
Budget	10000.00
Predicted Cost	13807.56
Predicted Progress	100.0%
Status	in_progress



Alerts

- Predicted cost (13808) exceeds budget (10000.00)