


Project Report : project111

Project	project111
Budget	2000.00
Predicted Cost	3000.00
Predicted Progress	16.7%
Status	in_progress



Alerts

- Project may not finish on time (only 16.7% expected)
- Predicted cost (3000) exceeds budget (2000.00)
- Low efficiency: cost high vs progress
- Future inefficiency: +2500 cost for only +0.0% progress